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Governance Group Meeting 
Tuesday 25th October 2022, 6:09 pm, via Zoom 

 

 

MINUTES 
In Attendance 

Governance Group:   Rachel Keedwell(Co-Chair), Sam Ferguson, Bernie Wanden, Dean 

Wilson, Bryan Smith, Eva Weatherall, Jonathan Procter 

In attendance:   Shannon Johnston, Jon Roygard, Logan Brown, Angela Pratt, Mark 

Maddison, Daniel Haigh, Lisa Gooch, and Rob van Duivenboden. 

 

1 Welcome  

Dean opened the meeting with a karakia, Rachel welcomed everyone to the 
meeting followed by a round table of introductions. 

 
2 Apologies 

Apologies were received from Di Rump, Clinton Hemana, Siobhan Karaitiana, 
Kate Simmonds. 
 

3 Conflicts of interest 

No new conflicts of interest have been added. 
 
Logan to remove Jo Mason from the COI table. 
 
That the Conflicts of Interest be noted and managed appropriately and that each 
Governance Group member confirms their conflict of interests by email, if they 
have not already done so, within two weeks of this governance group meeting to 
the project administrator.  

 
4 Minutes of the previous meeting 

The draft minutes from the 20th September 2022 meeting were provided. 

Correction to be made to Jon Procter’s surname in the minutes and the COI 
register. 
 
ACTIONS: 

 Logan to make change to Jon Procter’s surname spelling. 
 
RESOLVED: The Governance Group accepts the meeting minutes from 20th 
September 2022 meeting. 

Sam/Bernie 
CARRIED 

5 Quarterly report 

Logan talked to the Q1 report and answered questions. 
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There was a general discussion around the new reporting template. In future the 
project team are to send out the summary table shown on the night with the 
meeting pack prior to the meeting. 

Eva was to take the feedback to the Ministry on the new reporting template.   

ACTIONS 

 Logan to circulate summary table around with the meeting pack for future 
quarterly reporting.  

 Eva to take the feedback to the Ministry on the on the new reporting 
template. 

 

RESOLVED: 

The Governance Group accepts the quarterly report (Annex B) for submission to 
the Ministry for Environment. 

 Dean / Sam 
CARRIED 

6 Conceptual design 

Logan introduced the item and handed over to Angela and Mark to talk through 
the conceptual design for the proposed wetland complex.  
 
There were a number of questions in relation to the presentation and wetland 
design some of which are noted below: 
 

 The existing sediment trap are we re-purposing it? The proposal has the 
existing sediment trap being used as part of the wetland complex. This 
involves the closing of the current culvert and allow all the water to divert 
through the existing sediment trap. 

 General discussion on the treatment efficiency of the wetland complex. 
 Operational requirement for the wetland complex will involve plant 

maintenance, pump stations, sediment trap clearance, maintenance of 
drain network. 

 The water in the sediment traps is it possible to irrigate to other land 
uses? Possible to recycle the water for other irrigation purposes. 

 The current design minimizes the amount of earthworks that need to be 
undertaken. Greater earthworks would achieve greater treatment 
efficiency however, at a greater cost and more earthworks. The current 
design works on the basis to restore the previous condition and provide 
treatment. 

 The size of the sediment basins are they large enough? 
 Currently when you get open areas of water you have odour issues, will 

this get worse? Currently don’t have wetland plants and therefore grasses 
etc breakdown and create the issues. Odour will probably be better under 
the proposal.  

 
Targeted meetings to occur with landowners and Kohuturoa Marae. 
 
 
ACTIONS: 

 The correct property boundaries for the wetland complex property; 
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 Removal of the nursery on the conceptual design drawings. Although a 
large number of plants will be required for the project, the development of 
a nursery is currently outside of the scope of the project; 

 Change some of the terminology used on the design to NZ wetland types 
and other NZ terminology; 

 Clarification on the each of the wetland lines (stage 2) and the wet 
meadow area. 

 Organise targeted meetings to occur with landowners and Kohuturoa 
Marae. 

 
ACTIONS 

 Logan to organize changes to the conceptual designs prior to community 
engagement.  

 Logan to circulate the recording of the wetland presentation to the group. 
 Group to raise any issues with the wetland design as soon as possible. 

 
 

RESOLVED: 

The Governance Group approves the conceptual design to go out for community 
engagement subject to the changes noted above. 

 Bernie / Dean 
CARRIED 

7 Communication plan update 

A verbal update was provided on the communication strategy for the project. An 
additional resource has been engaged to assist the project team with the delivery 
of the communication strategy. 
 
Dates for the Community engagement meetings are to be circulated to the 
group.  
 
ACTIONS 
 Logan to circulate the dates for the Community engagement meetings. 

 
 

9 Health and Safety 

No health and safety incidents have been reported since the previous meeting. 
 

 
10 Karakia 

Dean closed the meeting at 2012 with a karakia. 
 
 
Action Summary 
 
1 Remove Jo Mason from the COI table. Logan 

2 Change to Jon Procter’s surname spelling in minutes. Logan 
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3 
Take the feedback to the Ministry on the on the new reporting 
template Eva 

4 
Circulate summary table around with the meeting pack for 
future quarterly reporting 

Logan 

5 
Circulate the recording of the wetland presentation to the 
group. Logan 

6 
Group to raise any issues with the wetland design as soon as 
possible. 

Governance 
Group 

7 Circulate the dates for the Community engagement meetings. Logan 

8 
organize changes to the conceptual designs prior to 
community engagement 

Logan 
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